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December 6, 1991

Mr. E.P. Waltz

Goodyear Tire and Rubber Company
1144 East Market Street

Akron, Ohio 44316

RE: Phoenix-Goodyear Airport Area Superfund Bite (south)
Subunit A Operable Unit, Phase II
Extraction Well Work Plan

Dear Mr. Waltz:

EPA has reviewed and hereby approves the document, Phase II

Work Plan, Groundwater Extraction Wells (north), Subunit A Operable

Unit, Phoenix-Goodyear Airport Superfund Site, Goodyear, Arizona,
dated November 18, 1991 (hereafter referred to as "Extraction Well-

north Work Plan"). Goodyear shall proceed with all work required
by this work plan.

As stated in your letter to me dated November 27, 1991,
you did not receive a copy of the City's access agreement until
November 25, 1991. Therefore, we will use the November 25 date as
the starting date for both the Injection Well Work Plan and the
Extraction Well-north Work Plan schedules.

As stated therein, the Extraction Well-north Work Plan
schedule reflects the northern extraction well drilling only and
does not include any other elements needed for the overall
completion of the Phase II pump and treat system. EPA requests
that Goodyear provide an overall schedule for the completion of
Phase 1II. Major milestones in this schedule may include the
following:

* Installation of southern monitoring wells;

* Submission of the Extraction Well-south Work Plan for EPA
review and approval;

* Submission of the carbon phase emission controls plans and
specifications for EPA review and approval;

* Installation of Phase II piping, etc.;

* Installation of carbon phase controls;
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* Start-up of the Phase II pump and treat system; and,

* Resubmission of the OU Monitoring Plan and the OU Operation
and Maintenance Manual for EPA review and approval.

EPA. appreciates the progress Goodyear has made in moving
- forward with Phase II work and 1looks forward to successful
implementation of this work. Should you have any questions please
call me (415) 744-2370.

cc: Larry Smith, URS
Jackie Maye, ADEQ
Doug Taylor, ICF



